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Re- Gen Project Brief  

Re-Gen is a European network of cities dedicated to revitalizing neglected public spaces through youth 

participation, sustainable design, and inclusive urban practices. The project empowers young people , particularly 

students aged 10 to 18, to become active changemakers in shaping their cities. Through methods of tactical 

urbanism, gender-sensitive and green design principles, Re-Gen promotes healthier, safer, and more accessible 

public environments for all.  

Corfu participates in Re-Gen as one of nine collaborating cities: Verona (Italy), Albacete (Spain), Daugavpils 

(Latvia), Vila do Conde (Portugal), Corfu (Greece), Pula (Croatia), Dobrich (Bulgaria), Milan (Italy), and Lezha 

(Albania). Together, these cities form a cooperation network committed to building the next generation of 

sustainable urban policy and practice. 

The Re-Gen project aims to strengthen the capacity of local stakeholders to design and implement integrated, 

participatory, and place -based urban development strategies. It supports greener, low-carbon transitions aligned 

with a net -zero Europe, while fostering social inclusion and opportunities for youth empowerment within local 

communities.  

For Corfu, the project places special emphasis on transforming an underutilized and degraded public space near 

the islandõs correctional facilities into a safe, vibrant, and inclusive urban hub. Young people, local authorities, 

educators, and community stakeholders collaborate through the Urban Local Group (ULG) to co -design solutions 



 
 

 
 

  

 

 

that combine sports, creativity, biodiversity, and well -being. This approach not only reclaims abandoned areas 

but also strengthens community cohesion, environmental stewardship, and youth leadership.  

The projectõs specific objective is to develop and mainstream participatory strategies that activate abandoned or 

disused public spaces as integrated urban sports and recreation hubs, while fostering new public-private 

collaborations for social inclusion and reducing the carbon footprint of urban areas through the common 

language of sport and sustainability.  

Project Duration  period:  

06/2023 - 12/2025 (thirty -one month s) 

Total costs of the project: û 847,130.50 incl. ERDF funding - 80%. 

Budget of Kapodistriaki Development S.A. (Municipality of Central Corfu and the Diapontian Islands, Corfu, 

Greece): û 78,660.00, incl.: 

Å ERDF funding ð 80% or û 62,928.00  

Å State co-financing ð 20% û 15,732.00

  



 
 

 

City Overview / Presentation  

Corfu (Greek: ǪǼȐȉȔȐȀ / Kerkyra) is one of 

Greeceõs largest and most visited islands in the 

Ionian Sea. A historic island renowned for its rich 

cultural heritage, stunning landscapes, and 

vibrant local communities, Corfu stands as a living 

example of Medit erranean history and identity. 

The city of Corfu, designated as a UNESCO World 

Heritage Site, carefully balances the preservation 

of its architectural and natural treasures with the 

demands of modern urban life.  

The islandõs population (including small satellite 

islets) was about 99,134 at the 2021 census. Its 

economy is primarily tourism -based, driving 

significant seasonal activity and investment but 

also creating pressure on public spaces, utilities, and transport networks.  

Over the past decade, Corfu faces challenges common to many historic cities, including 

underutilized and deteriorating public spaces, social fragmentation, and increasing pressure on 

infrastructure and mobility  due to Greeceõs extended fiscal austerity and limited municipal 

resources. As a result, public infrastructure renewal has often been limited or delayed. 

Nonetheless, recent years have shown renewed potential for investment through EU-funded 

programs and regional partnerships, which offers an opportu nity to pilot inclusive and 

sustainable models of public space regeneration across the island. 

This Integrated Action Plan harnesses Corfuõs unique identity and resources to revitalize 

neglected areas and promote a resilient, inclusive, and sustainable urban future. 

Corfu k ey facts & demographics  

¶ Vary modestly by source depending on administrative boundaries used.  

¶ Main urban center: Corfu city / Kerkyra , municipal and urban counts vary with post -

2019 municipal reform. (City / central municipality figures cited in local statistics 

sources range from ~23,541 for the urban settlement to ~67,112 for broader municipal 

definitions). (City Population)  

¶ Area & density: Island area ~611 kmİ (density ~160/kmİ). 

¶ Socio-economic notes: Economy dominated by tourism and services; agriculture (olive 

oil, wines, kumquat) and small manufacturing remain locally important. Seasonality 

creates sharp temporary population increases during summer months.  



 
 

 

Corfu e conomy, tourism and pressures on 

public space  

Tourism weight : Tourism is the primary economic engine; international arrivals have recovered 

strongly after the pandemic and continue to grow in the Ionian region. Growth drives demand 

for transport, public amenities, water and waste management, and public realm mainte nance. 

Infrastructure demand : Seasonal peaks strain ports, roads and municipal services, concentrated 

in Corfu town (a UNESCO Old Town) and major beach areas. Cruise and ferry passengers also 

concentrate pressure on the central port and pedestrian cores. 

Corfu p ublic infrastructure & 

governance context  

Historical under -investment: Greeceõs fiscal crisis (roughly 2009ð2018) and subsequent 

prolonged austerity significantly reduced central and local public investment capacity; many 

municipalities faced budget constraints, staff reductions and deferred maintenance. This created 

both a backlog of routine works and delays for larger public -realm upgrades.  

Recent initiatives : From 2021 onward Greece has increased absorption of EU recovery funds and 

regional investments for infrastructure; local/regional projects (e.g., port upgrades, regional 

mobility works) have been announced or advanced in Corfu, showing increased funding 

availability but uneven distribution.  

 

 



 
 

 

Corfu o bserved challenges  

Seasonal overload & wear : Pavements, green areas, benches, lighting and waste infrastructure 

Heritage -space tradeoffs: Conservation needs in the Old Town limit some modernization 

options; interventions require sensitive design and stakeholder coordination.  

Fragmented management & funding cycles : Multiple authorities (municipalities, region, port 

authority, central ministries, private operators) lead to coordination gaps.  

Deferred maintenance backlog : Routine repairs and renewal of small public -space assets often 

delayed or under -funded during past austerity years.  

Integrated Action Plan  Executive 

Summary 

The Integrated Action Plan (IAP) for Corfu under the URBACT Re -Gen program is a strategic 

initiative aimed at revitalizing neglected public spaces to improve safety, social inclusion, 

environmental sustainability, and overall quality of life. The project be gins with a pilot 

regeneration of the park adjacent to the correctional facilities, addressing pressing issues such as 

vandalism, unauthorized use, and social exclusion. 

The plan focuses on creating safe, accessible, and vibrant public spaces that promote physical and 

mental well -being, foster community engagement, and align with Corfuõs UNESCO World 

Heritage status. It incorporates five specific objectives: Public Space Regeneration and Safety; 

Community Engagement and Social Inclusion; Sustainability and Green Urbanism; Well -being, 

Physical and Mental Health; and Governance and Policy Integration.  

Key actions include phased regeneration efforts, community -led programming, green 

infrastructure implementation, health and wellness initiatives, and the establishment of robust 

governance and funding frameworks. The IAP emphasizes collaboration among loca l authorities, 

educational institutions, businesses, and residents to ensure sustainable and inclusive urban 

transformation.  

Spanning from 2025 to 2029, this multi-year plan aims to transform Corfuõs public spaces into 

vibrant hubs that enhance environmental resilience, social cohesion, and quality of life for all 

residents, setting a scalable model for future urban regeneration across the city.
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The Action Planning Process  

 

The action planning process in Corfu has 

been deeply rooted in participatory 

methods, ensuring that diverse voices 

shaped the development of the Integrated 

Action Plan (IAP). Central to this process 

has been the active involvement of the 

Urban Local Group (ULG), a dynamic and 

expanding network of local stakeholders, 

including schools, municipal departments, 

youth representatives, civil society organizations, and technical experts. Through regular 

meetings, collaborative workshops, and outreach activities, t he ULG provided continuous 

feedback and co-designed the vision, specific objectives, and SMART Goals of the IAP. This 

inclusive structure not only enhanced local ownership but also helped ground the plan in the 

lived realities and aspirations of the Corfio t community . 

To ensure that ideas moved beyond paper and into practice, Kapodistriaki Development S.A. 

piloted testing actions in the process. A key example was the organization of two large -scale 

hackathons with over 600 students and participants , held in the underused park near the 

correctional facilitiesñour pilot site for regeneration. These events served as a practical testing 



 
 

 

ground for youth engagement methodologies, collaborative design approaches, and temporary 

installations. Insights gathered from these hands-on experiences were instrumental in identifying 

real needs (sport facilities, lighting, pavements, and safety concerns), validating design concepts, 

and informing scalable solutions to be embedded in the final plan.  

The development of the Integrated Action Plan (IAP) followed a structured and iterative planning 

framework, combining stakeholder consultations, benchmarking with European peers, and 

alignment with local policies and regulatory requirements. Particular att ention was given to 

ensuring that SMART Goals were both ambitious and feasible, measurable, and time-bound. 

Stakeholder input was systematically translated into concrete actions through co -design 

workshops, surveys, and collaborative meetings, ensuring that all participantsñstudents, 

educators, municipal staff, and community representativesñhad equal opportunities to 

contribute to decision -making.  

 Transparency was maintained throughout the process: meeting minutes, summaries of feedback, 

and updates on planning progress were regularly shared with participants and the wider public 

through social media, school channels, and public events. This ensured that decisions were visible 

and that participants could follow how their contributions shaped the plan. Cross -departmental 

coordination within the Municipality of Central Corfu further aligned the IAP with broader 

urban, social, environmental, and herita ge priorities, while also creating clear lines of 

responsibility and accountability.  

The action planning process also reinforced sustained engagement by maintaining regular 

communication loops, monitoring progress, and encouraging continuous feedback from all 

stakeholders. Partnerships with 

educational institutions helped 

embed civic responsibility and 

sustainability principles among 

younger generations. Finally, the 

development of the IAP benefited 

from exchanges with other cities 

through the URBACT Re-Gen 

network, enabling Corfu to both 

learn from European peers and 

contribute its own ex periences in 

public space regeneration.  

 



 
 

 

PART 1 -  Background   

 

1.1  Challenges Addressed and Anticipated 

Solution  

Corfu faces significant urban challenges related to the degradation of public 

spaces, particularly those in underutilized or marginalized areas such as the 

park near the correctional facilities. These spaces suffer from poor 

maintenance, vandalism, illegal  parking, and limited accessibility, making 

them unsafe and unattractive for community use. Moreover, the absence of 

structured community participation and inclusive design practices has led 

to spaces that do not meet the diverse needs of local residents, especially 

youth, the elderly, and vulnerable groups.  

The Re-Gen project addresses these challenges through an integrated, 

community -driven approach to urban regeneration. By prioritizing 

participatory design, sustainable infrastructure, and inclusive 

programming, the project aims to transform these neglected areas into vibrant, safe, and multifunctional public spaces. 

Key solutions include the introduction of permanent community engagement structures, green mobility 

improvements, eco-friendly infrastru cture, and alignment with broader environmental and cultur al heritage 

objectives. 

  

1.2  Context Analysis  

Corfu is a city rich in cultural and natural heritage, with UNESCO World Heritage status, but its urban development 

has historically been fragmented. The area surrounding the correctional facilities highlights the disconnect between 

central urban areas and peripheral zones. Despite growing pressures on public infrastructure and services, many 

neighborhoods lack safe, accessible, and inclusive public spaces that foster well-being and community cohesion.  

At the same time, there is growing civic interest in co -creating sustainable and inclusive environments, especially 

among schools, youth, and local organizations. This social momentum offers a strategic opportunity to leverage public 

interest and instituti onal support to test and scale new regeneration models. The municipalityõs participation in the 

URBACT Re-Gen network reinforces this by providing access to proven methods, peer learning, and strategic planning 

support.  

 

1.3  Mapping  Stakeholders  

A wide range of stakeholders have been involved in the IAP process, forming an Urban Local Group (ULG) that 

includes municipal authorities, schools, civil society organizations, youth representatives, law enforcement, the forest 

and archaeological departments, and the correctional facilities administration. These stakeholders bring diverse 

perspectives, from heritage conservation to safety, education, and environmental stewardship.  



 
 

 

Their involvement ensures that the plan is grounded in local realities and leverages both institutional and community 

expertise. The ULG has been critical in co-designing pilot actions, validating proposed interventions, and shaping 

strategic objectives that reflect shared priorities and long -term sustainability.  

 

1.4  Target Groups and their needs  

The primary target groups for the Re -Gen IAP include adolescents, families, the elderly, and marginalized populations 

living near neglected public spaces. Young people, in particular, have expressed the need for inclusive, safe, and 

attractive places for recreation and self-expression, as captured during hackathon activities and surveys conducted in 

cooperation with local schools. 

Other key groups, such as elderly residents, seek quiet, accessible areas for socializing and well-being, while vulnerable 

populations require spaces that offer safety, social inclusion, and opportunities for engagement. The plan also 

recognizes the importance of engaging local entrepreneurs, artists, and civic actors who can animate these spaces 

through events, partnerships, and stewardship.  

 

1.5  Relevant policies framework  

EU Level: 

The IAP aligns with EU priorities such as the European Green Deal, the Urban Agenda for the EU, and the New 

European Bauhaus, emphasizing sustainability, citizen participation, and inclusive urban design. It also responds to 

the Cohesion Policy 2021ð2027, particularly in its focus on greener, more connected, and socially inclusive cities.  

National Level (Greece): 

The plan reflects national strategies related to climate adaptation, circular economy, cultural heritage protection, and 

the National Recovery and Resilience Plan, which includes urban regeneration as a key investment priority. It also 

aligns with guidelin es from the Greek Ministry of Environment and Energy on urban mobility and sustainable 

development. 

Regional Level (Ionian Islands): 

At the regional level, the Ionian Islandsõ Operational Programme supports initiatives for environmental protection, 

cultural heritage valorization, and inclusive social policies. The IAP contributes to these by enhancing urban green 

areas and activating community networks for resilience and participation.  

Urban Level (Corfu):  

Locally, the IAP integrates existing municipal policies, including the Strategic Sustainable Urban Development Plan 

(SUDS) of Corfu and the Municipal Environmental Action Plan. It also incorporates the cityõs commitments under the 

UNESCO World Heritage designation, ensuring that any urban interventions respect and enhance Corfuõs historical 

and cultural integrity.   

  

  



 
 

 

PART 2 ï Vision, Objectives , Expected Changes  

 

2.1 Vision  

A city where public spaces unite residents and visitors, encouraging cultural 

exchange, active lifestyles, and a harmonious coexistence. Rooted in Corfu's 

heritage and committed to sustainability, these spaces will foster a vibrant, 

inclusive community.  

 

2. 2 Objective / s  

Create safe, inclusive, and sustainable public spaces that improve quality of life 

by promoting social cohesion, well -being, and environmental resilience. 

The plan revitalizes neglected urban spaces, starting with the park near the 

correctional facilities and expanding citywide. Focused on sustainability and 

inclusivity, it transforms public spaces into vibrant hubs, aligned with Corfuõs 

UNESCO World Heritage status. Collaboration with local authorities, schools, 

businesses, and residents ensures lasting urban transformation. 

Strategic Objective (St.Ob) 

Transforming Public Spaces for Safety, Well-being, and Sustainability in Corfu . 

Specific Objectives (SOΩǎ)  

The Specific Objectives of this Integrated Action Plan (IAP) translate the overarching strategic visionñ"Transforming 

Public Spaces for Safety, Well-being, and Sustainability in Corfu" ñinto concrete and measurable priorities. These 

objectives respond to the unique challenges and opportunities identified through community engagement, expert 

consultation, and analysis of local conditions.  

Each Specific Objective addresses a critical dimension of sustainable urban regeneration, from spatial transformation 

and social inclusion to environmental resilience, public health, and long -term governance. Together, they form a 

cohesive roadmap that guides targeted actions and SMART Goals, ensuring that regeneration efforts are inclusive, 

participatory, and impactful at both the neighborhood and citywide levels.  

O1) Public Space Regeneration & Safety. 

O2) Community Engagement & Social Inclusion  

O3) Sustainability & Green Urbanism  

O4) Well -being, Physical & Mental Health  

O5) Governance & Policy Integration   



 
 

 

2. 3 SMART Goals  

To ensure effective implementation and measurable progress, the Integrated 

Action Plan is structured around five clear and focused SMART Goals. Each goal 

corresponds to a specific objective, providing a targeted pathway to address key 

challenges in urban regeneration. These goals are designed to be Specific, 

Measurable, Achievable, Relevant, and Time-bound, enabling systematic 

tracking of outcomes and adaptive management. Together, they guide the 

transformation of Corfuõs public spaces into safer, more inclusive, sustainable, 

and well -governed environments that reflect the cityõs cultural heritage and 

community needs. 

 

SMART Goals (SG) linked to O1 

By Q4 2028, regenerate at least 3 underutilized public spaces in Corfuñstarting with the pilot park near the correctional 

facilities by Q1 2026ñby implementing tested design strategies that enhance safety, functionality, and long -term 

sustainability, including lighting, inclusive urban infrastructure , and maintenance 

systems. 

Explanation  

This goal focuses on transforming neglected public areas into functional, 

welcoming, and safe environments. Starting with a pilot park, it employs 

scalable, tested interventions like lighting, inclusive design, and sustainable 

maintenance systems. The phased regeneration sets a replicable model for 

broader urban areas. 

Id  Description  Indicator of 
result  

Unit of 
measurement  

Baseline  Target   Due month  

SG1.1 Regenerate at least 3 public 
spaces by Q4 2028 using 
tested strategies 

Number of 
regenerated 
public spaces 

Number of 
completed 
pilot 
projects 

1 
regenerated 
spaces 

3 public 
spaces 

Q4 2028 

 

SMART Goals (SG) linked to O2 

By Q4 2028, establish at least 2 permanent participatory structures (e.g., local youth council and community board) and 

deliver a minimum of 12 inclusive public events annually (cultural, educational, or recreational) to ensure sustained 

community engagement and social inclusion in public space regeneration. 

Explanation  

This goal builds participatory governance and active citizenship by institutionalizing community involvement in urban 

development. Inclusive public events serve as a platform for social cohesion, while long -term structures ensure that 

community voices are embedded in regeneration strategies. 

 



 
 

 

Id  Description  Indicator of result  Unit of 
measurement  

Baseline Target   Due month  

SG2.1 Establish 2 participatory 
structures and hold 12 
inclusive public events per 
year by 2028 

Number of 
structures 
created; number 
of annual events 

Structures; 
Events per 
year 

1 
structure; 
less than 
3 public 
events 
annually  

2 
structures; 
12 public  
events 
annually  

Q4 2028 

 

SMART Goals (SG) linked to O3 

By Q4 2028, implement eco-friendly urban solutions that enhance environmental sustainability and promote 

sustainable mobility through integrating energy -efficient infrastructure, green technologies, biodiversity, and 

developing safe, accessible pavements and cycling infrastructure connecting key public spaces.  

Explanation  

This goal connects environmental performance with liveability, emphasizing infrastructure that improves energy 

efficiency, urban biodiversity, and green mobility. The inclusion of pavements and bike paths directly responds to 

youth input, making the green transition practical, visible, and accessible. 

Id  Description  Indicator of result  Unit of 
measurement  

Baseline Target   Due 
month  

SG3.1 Implement eco-
friendly infrastructure 
and sustainable 
mobility across public 
spaces by Q4 2028 

Number of 
sustainable 
interventions 
implemented; 
km of 
pavements/cycle 
paths 

kilometers Minimal or 
outdated 
green 
infrastructure 
and 
pedestrian 
connections 

At least 5 
interventions; 3 
km of 
pedestrian/cycle 
infrastructure  

Q4 2028 

 

SMART Goals (SG) linked to O4 

By Q4 2029, enhance community well-being through the integration of at least 3 multi -functional public spaces and the 

delivery of recurring community -led wellness, recreational, and mental health programs, piloted in the park near the 

correctional faciliti es and expanded citywide. 

Explanation  

This goal integrates physical and mental health into the design of public spaces. It promotes accessibility and 

inclusiveness by offering recurring wellness and recreation programs. The approach is people-centered, aligning urban 

design with holistic well -being, starting from a pilot location.  

Id  Description  Indicator of 
result  

Unit of 
measurement  

Baseline Target   Due 
month  

SG4.1 Integrate health-oriented 
design and programs in 3 
public spaces by Q4 2029 

Number of 
spaces 
improved; 
number of 
recurring 
programs 
delivered  

Number of 
spaces; 
number of 
recurring 
programs 

No 
coordinated 
health-related 
programming 
or multi -
functional 
spaces 

3 upgraded 
spaces; 
recurring 
monthly 
programming 
(min. 12 
programs 
annually)  

Q4 2028 



 
 

 

SMART Goals (SG) linked to O5 

By Q4 2028, establish integrated governance and funding mechanisms to support sustainable urban regeneration, 

including the development of one multi -stakeholder policy framework, the activation of at least two funding sources, 

and alignment with Corfuõs UNESCO World Heritage obligations.  

Explanation  

This goal ensures that regeneration is embedded into institutional practices and long -term policy. Through financing 

strategies and policy alignment, especially with the sensitive UNESCO context, it creates a robust framework for 

implementation, maintenanc e, and accountability. 

Id  Description  Indicator of 
result  

Unit of 
measurement  

Baseline Target   Due 
month  

SG5.1 Establish governance 
mechanisms and activate 
funding aligned with 
UNESCO obligations 

Number of 
frameworks 
adopted; 
number of 
funding 
sources 
activated 

Number of 
frameworks; 
number of 
funding 
sources 

Ad -hoc 
initiatives, 
no unified 
governance 
or dedicated 
funding  

1 integrated 
policy 
framework; 
2 activated 
funding 
sources 

Q4 2028 

 

2. 4 Actions    

The actions outlined in this Integrated Action Plan (IAP) represent the 

operational backbone of Corfuõs urban regeneration strategy. Each 

action is carefully designed to support the achievement of the Specific 

Objectives and associated SMART Goals. These actions reflect an 

integrated, participatory, and place -based approach, balancing physical 

interventions with governance, social inclusion, and environmental 

sustainability. The plan emphasizes adaptability, scalability, and long -

term impact, ensuring that  the transformation of public spaces is 

inclusive, sustainable, and aligned with the cityõs broader development 

priorities, including its UNESCO World Heritage obligations.  

 

ü Actions Planned to achieve the O1 and related SMART  goals 

Specific Objective 01 focuses on the physical regeneration of public spaces, with a particular emphasis on enhancing 

safety, functionality, and sustainability through integrated design and planning. The first SMART Goal under this 

objective seeks to deliver tangible, high -impact transformations in at least three underutilized public spaces, 

beginning with a flagship pilot project in the park adjacent to Corfuõs correctional facilities. 

The following actions are designed to ensure that this goal is met in a structured, inclusive, and sustainable manner. 

They include the implementation of community -led design interventions, installation of critical safety and accessibility 

features, and the development of innovative maintenance and management systems that ensure the long-term usability 

and vibrancy of regenerated spaces.  



 
 

 

- A1.1 - Design and implement a pilot regeneration project in the park adjacent to the correctional facilities 

(Q1 2026 ð Q2 2027), including community co -design workshops, installation of inclusive infrastructure, 

and environmental upgrades.  

- A1.2 - Install and enhance safety and accessibility features (Q4 2026 ð Q3 2027) across targeted areas by 

incorporating improved lighting, clear signage, surveillance where appropriate, and barrier -free access 

for all users.  

- A1.3 - Develop and operationalize a sustainable maintenance and management model (Q2 2027 ð Q4 

2027) through public -private partnerships and community stewardship initiatives, ensuring the long -

term care and functionality of regenerated spaces. 

 
ü  Actions Planned to achieve the O2 and related SMART  goals 

Specific Objective 02 focuses on building inclusive, participatory 

mechanisms that foster long-term civic engagement and reinforce the 

social dimension of urban regeneration. Public spaces thrive when 

communities are actively involved ñnot only in their des ign but in their 

ongoing activation, programming, and governance. SMART Goal 02 aims 

to institutionalize public participation through the creation of at least two 

permanent participatory structures and a vibrant annual calendar of 

inclusive events. 

The following actions are designed to embed community voices into the 

transformation of public spaces, ensuring that regenerated areas become 

living hubs of culture, dialogue, and co -creation. These actions include 

event planning, the establishment of part icipatory bodies like youth 

councils and community boards, and the development of durable partnerships between local stakeholders, such as 

schools, municipal departments, and businesses.  

- A2.1 - Plan and deliver a recurring series of public cultural, educational, and recreational events ( Ongoing 

ð Q4 2027) in regenerated spaces, targeting diverse community groups, with at least one event per month 

from 2026 onwards. 

- A2.2 - Establish digital and physical engagement platforms (Q1 2026 ð Q4 2027), including a youth council 

and community board, to enable ongoing participation, co -decision making, and inclusive dialogue 

around urban space management. 

- A2.3 - Formalize collaboration frameworks among local authorities, schools, and businesses (Ongoing ð 

Q1 2027) to support joint programming, resource -sharing, and co-hosting of events and initiatives that 

reflect community needs. 

 
ü Actions Planned to achieve the O3 and related SMART  goals 

Specific Objective 03 focuses on enhancing environmental sustainability and sustainable mobility through practical, 

community -rooted interventions in public space design and management. The third SMART Goal prioritizes the 



 
 

 

integration of eco-friendly infrastructure and low -emission transportation networks, 

promoting Corfuõs broader climate and biodiversity commitments while improving the 

everyday liveability of urban areas.  

The actions below are designed to translate sustainability principles into tangible results: 

from implementing green infrastructure and expanding active mobility networks to 

launching community -led stewardship programs. These efforts will not only reduce t he 

cityõs environmental footprint but also empower residents to become agents of ecological 

transformation, reinforcing a culture of care, inclusion, and resilience in public space 

regeneration. 

- A3.1 - Design and install energy-efficient and green infrastructure (Q1 2026 ð 

Q1 2028), including solar-powered lighting, rain gardens, permeable 

pavements, and increased planting of native species to boost biodiversity and 

reduce heat island effects. 

- A3.2 - Expand pedestrian-friendly zones and develop cycling infrastructure 

(Q1 2026 ð Q4 2028), by creating new bike lanes, widening sidewalks, and 

implementing traffic -calming measures to encourage active, low-emission mobility.  

- A3.3 - Launch community -led environmental initiatives and green stewardship programs (Q 3 2026 ð Q4 

2027), such as urban gardening, tree planting days, composting workshops, and adopt-a-park programs 

to foster a sense of environmental responsibility and care. 

 
ü Actions Planned to achieve the O4 and related SMART  goals 

Specific Objective 04 aims to position public spaces as key enablers of community health and well-being, by embedding 

wellness, recreation, and mental health promotion into the fabric of urban life. The fourth SMART Goal envisions a 

city where public spaces are not only functional but also healing, inclusive, and emotionally enriching, starting with 

the pilot site near the correctional facilities and expanding citywide by 2029.  

The actions set forth under this goal are designed to create multi-functional environments ñspaces that support 

physical activity, mental rejuvenation, and social connection. From installing inclusive recreational infrastructure to 

delivering regular, commu nity -led wellness programs and awareness campaigns, this approach emphasizes 

prevention, inclusion, and empowerment. By co -designing these initiatives with residents, health professionals, and 

civil society groups, Corfu will foster a healthier, more conn ected urban community.  

- A4.1 - Establish multi -functional, health -promoting public spaces (ongoing ð 2028), by installing 

recreational infrastructure (e.g., outdoor gyms, walking paths, quiet areas), ensuring accessibility for all 

age groups and people with disabilities.  

- A4.2 - Design and deliver ongoing community -led programs (Q3 2025 ð 2029), such as fitness classes, 

mindfulness sessions, peer-support groups, and intergenerational wellness events, co-developed with 

local health professionals and civil society groups. 



 
 

 

- A4.3 - Implement education and outreach campaigns (Q1 2026 ð Q4 2027) to raise awareness about the 

physical and mental health benefits of public space use, through school workshops, social media, and 

public health pop -up events. 

 

ü Actions Planned to achieve the O5 and related SMART  goals 

Specific Objective 05 underlines the critical need for institutionalizing urban regeneration through governance, policy, 

and finance. The fifth SMART Goal focuses on enabling long-term, systemic transformation by building solid 

foundationsña cross-sector policy framework, diversified funding streams, and alignment with Corfuõs obligations as 

a UNESCO World Heritage city.  

The actions planned will ensure that regeneration efforts move beyond ad -hoc interventions and become embedded 

in the city's institutional structures and regulatory systems. By establishing a dedicated urban regeneration 

coordination unit and engaging a br oad advisory board of stakeholders, the governance process becomes participatory 

and transparent. Meanwhile, policy development and funding activation will guarantee that future interventions are 

not only aligned with sustainability and cultural preservat ion values but are also financially viable and replicable 

across Corfu. 

- A5.1 - Secure multi-source funding for sustainable regeneration (Q3 2025 ð Q4 2028), by leveraging EU 

programs (e.g., Interreg, Horizon, URBACT), municipal budgets, and private sector co -financing for 

infrastructure, programming, and maintenance.  

- A5.2 - Establish a formal governance framework for cross-sector collaboration (Q1 2026 ð Q4 2026), 

including a municipal urban regeneration coordination unit and stakeholder advisory board 

representing education, civil society, local authorities, and cultural heritage bodies.  

- A5.3 - Draft and adopt integrated urban regeneration policies (Q1 2027 ð Q4 2028) that embed principles 

of sustainability, inclusivity, and UNESCO heritage preservation into local planning, zoning, and 

development regulations.  

The Work Break Down Structure  

 



 
 

 

2.5 PRIORITIZATION of actions   

In order to effectively implement the Integrated Action Plan (IAP), a prioritization process was carried out based on a 

set of agreed criteria, ensuring that the most impactful, feasible, and timely actions are addressed first. 

Criteria applied  

¶ Urgency and relevance of the action in addressing the core urban 

challenges (e.g., safety, inclusivity, sustainability); 

¶ Stakeholder readiness and support, especially from local authorities, 

schools, and community actors; 

¶ Funding availability or potential to leverage financial resources from 

municipal, national, or EU programs;  

¶ Capacity for quick wins, offering visible results that can build trust 

and momentum among citizens;  

¶ Replicability and scalability to other public spaces across Corfu. 

Evaluation process and outcomes  

The evaluation process was conducted collaboratively through the Urban 

Local Group (ULG) workshops and expert consultations. Each action was assessed against the above criteria, and cross-

referenced with implementation readiness, technical complexity, and alignment with existing policies. Special 

consideration was given to actions that contribute to multiple strategic objectives or catalyze long -term systems change. 

ü Priority actions are  

¶ A1.1 ð Design and implement a pilot regeneration project in the park near the correctional facilities (Q1 

2025 ð Q2 2026), as a model to test and refine design strategies for inclusive and safe public space. 

¶ A1.2 ð Install and enhance safety and accessibility features (Q3 2025 ð Q2 2026), building on the 

momentum and visibility of the pilot park.  

¶ A2.1 ð Deliver recurring cultural, educational, and recreational events (Q3 2025 ð Q 2028), ensuring early 

and ongoing community activation.  

¶ A3.1 ð Design and install green infrastructure (Q1 2026 ð Q1 2028), integrating energy efficiency and 

biodiversity into public space design.  

¶ A5.2 ð Establish a formal governance framework for cross-sector collaboration (Q1 2026 ð Q3 2026), laying 

the institutional foundation for sustainable urban regeneration.  

They can be implemented in the first 4 years of the IAP (2026ð2029), providing strong early outcomes and enabling 

subsequent actions to build on these achievements. These initial interventions are expected to generate learning, public 

support, and operational models that will feed into broader policy, replication, and ex pansion efforts through 2028 and 

beyond. 

 

 



 
 

 

2.6 Policies Areas/Sectors involved in the realization of 

the Action (Se ctoral integration)  

 

 

PRIORITY 
ACTION s 

Policies areas/ sectors 

Youth Sport 

Public 
spaces 

participati
on 

Green Mobility  
Spatial 

planning  
Tourism  

Act 1.1 

(Pilot Park 
regeneration) 

       

Act 1.2 (Safety & 
accessibility) 

       

Act2.1 

(Cultural/educational 
events) 

       

A3.1 

(Green infrastructure)  
       

A5.2 

(Governance 
framework)  

       

 

2.7 Schedule   

The implementation of the Integrated Action Plan (IAP) is structured around a realistic and phased timeline that 

ensures coherence, efficiency, and long-term impact. The scheduling approach allows for early wins through pilot 

actions while also laying the groundwork for sustainable systems, governance, and community engagement. Phasing 

considers the complexity of each action, availability of funding, stakeholder capacity, and alignment with municipal 

and EU programmatic cycles. 

 

Overall duration ς Phases description  

The IAP spans four  years (Q1 2026 ð Q4 2029), organized into three main phases: 

 

1. Phase 1 ð Foundation & Piloting (2025ð2026) 

Focused on launching pilot projects, activating ULG participation, and initiating design, planning, and 

stakeholder frameworks. Key testing actions (e.g., Action 1.1, 1.2, 2.1) begin during this period. 

2. Phase 2 ð Expansion & System Establishment (2026ð2028) 

Scales up from pilot to citywide interventions, expands physical infrastructure, initiates recurring programs 

(e.g., events, governance), and launches long-term environmental and mobility actions.  



 
 

 

3. Phase 3 ð Consolidation & Institutionalization (2028 ð2029) 

Focuses on embedding policies (Action 5.3), finalizing sustainable funding and governance models, and 

ensuring monitoring, evaluation, and continuity of participatory and environmental actions.   

Gantt diagram  

Action  2025 2026 2027 2028 2029 

A1.1                   

A1.2                   

A1.3                   

                   

Action  2025 2026 2027 2028 2029 

A.2.1                   

A.2.2                   

A.2.3                   

                   

A.3.1                   

A.3.2                   

A.3.3                   

                   

A.4.1                   

A.4.2                   

A.4.3                   

                   

A.5.1                   

A.5.2                   

A.5.3                   

 

Gantt diagram only for priority actions  

Action  2025 2026 2027 2028 2029 

A1.1                   

A1.2                   

A1.3                   

                   

A.2.1                   

                   

A.3.2                   

                   

A.5.2                   



 
 

 

2. 8 Necessary Resources  

The successful implementation of the Integrated Action Plan (IAP) for the regeneration of public spaces in Corfu 

requires the mobilization of diverse resources, human, financial, technical, and institutional. These resources are 

essential to ensure that planned actions are delivered effectively, within timeframes, and with lasting impact. While 

many actions can leverage existing municipal capacity and local partnerships, achieving the SMART Goalsñ

particularly those involving physical infrastructure, governa nce innovation, and community activation ñwill depend 

on well -coordinated investments and targeted support.  

This section outlines the key resource needs for the overall plan, with a particular emphasis on the Priority Actions, 

which represent the most urgent and transformative steps in achieving the IAPõs strategic objectives. 

Necessary resources (for all or for Priority Action) 

 

Resource Type Description  Applies to  

Human Resources 

Urban planners, architects, community 
facilitators, engineers, youth workers, 
environmental educators, and cultural 

organizers. 

All actions; essential for A1.1, A2.1, 
A3.1, A4.2. 

Financial Resources 

Municipal budget allocations; EU funds 
(URBACT, Interreg, Horizon Europe); national 

recovery & resilience programs; private 
sponsorship and CSR initiatives. 

Especially critical for A1.1, A3.1, 
A5.1. 

Technical Expertise  

Sustainable mobility experts, accessibility 
consultants, digital engagement platform 

developers, and green infrastructure specialists. 
Actions A1.2, A3.2, A5.3. 

Community Capital  

Voluntary engagement from local residents, 
youth groups, schools, NGOs, and businesses in 
participatory events and maintenance schemes. 

Especially important for A1.3, A2.2, 
A3.3, A4.2. 

Institutional Support  

Political commitment, cross-sector coordination 
(municipality, education, health, culture, 

police), integration of policies and governance 
reforms. 

Essential for A2.3, A5.2, A5.3. 

Infrastructure & 
Equipment  

Construction materials, lighting systems, digital 
kiosks, bikes & racks, gym equipment, event 
logistics (e.g., tents, sound systems), signage, 

greenery, compost bins. 

Priority Actions A1.1, A3.1, A4.1.  

 

Summary for Priority Actions 

The Priority Actions (such as A1.1 - Pilot park regeneration, A3.1 - Eco-friendly infrastructure, A4.2 - Community -led 

wellness programs, and A5.1 - Multi -source funding activation) require upfront investment and coordination starting 

as early as Q1 2025. These actions act as catalysts for broader change and are therefore prioritized in the resource 

allocation and fundraising strategy.  

To secure the necessary resources, the IAP foresees a resource mobilization plan, including: 



 
 

 

¶ Early application to EU and national funding streams;  

¶ Formal partnership agreements with local institutions and private actors;  

¶ Phased procurement strategies aligned with implementation timelines;  

¶ Capacity-building workshops to strengthen local skills and ownership.  

  



 
 

 

PART 3 ï Cooperation framework  for 

implementation :  Multilevel governance  -  Multi 

Actor Approach  

 

3.1 The Role of the URBACT LOCAL GROUP in the IMPLEMENATION 

PHASE  

During the implementation phase of the Integrated 

Action Plan (IAP), the URBACT Local Group 

(ULG) plays a central role as both a governance 

mechanism and a collaborative engine. Having 

already contributed to the co -design of the IAP, the 

ULG now shifts tow ard a more hands-on 

functionñcoordinating actions, facilitating 

stakeholder alignment, and monitoring progress 

on the ground.  

As a multi -actor platform composed of local 

authorities, educational institutions, civil society, 

professionals, and thematic experts, the ULG acts 

as a bridge between policy and practice. It ensures that the 

priorities of target groups ñespecially youth, vulnerable populations, and local residentsñremain visible and 

addressed throughout implementation.  

Key responsibilities of the ULG during this phase include:  

¶ Supporting the roll -out of pilot actions (e.g., through community outreach, volunteering, or technical input).  

¶ Promoting interdepartmental coordination across municipal units and partner institutions.  

¶ Facilitating transparent communication between implementers, funders, and community actors.  

¶ Serving as a monitoring and feedback hub, identifying implementation challenges early and proposing 

adaptive solutions.  

By anchoring multi -level governance at the local level and reinforcing participatory decision -making, the ULG ensures 

that the IAP not only remains relevant but also sustainable and scalable in the long term. 

3.2 Municipalityôs DPT t o be involved in  the Implementation  

The implementation of the Integrated Action Plan will be led and coordinated by Kapodistriak² Development S.A., 

acting as the primary implementing body on behalf of the Municipality of Central Corfu and the Diapontian Islands. 

While municipal departments w ill remain active contributors and strategic partners in specific thematic areas (e.g., 

technical support, urban planning, mobility), the Development Agency will ensure cross -departmental coordination, 

overall project management, and engagement with external stakeholders across all phases of implementation. 

Accordingly, rather than involving multiple cities or territorial authorities, this section emphasizes the central role of 



 
 

 

Kapodistriak² Development S.A., alongside the relevant municipal departments and local stakeholders (DPTs), who 

will support the execution of the priority actions as implementation partners.   

 

ACTION  

Municipality õs DPTs TO BE INVOLVED 

Kapodistriak² 
Development S.A.  

Municipal Departments  
Other Local Partners / 

Stakeholders  

A1.1 ð Public space 
redesign 

Lead Coordination, 
Procurement, Supervision 

Technical Services, Urban 
Planning (Support, 

Approval)  

External consultants, Fire 
Department, 

Archaeological/Ephorate 
of Antiquities 

(Consultation, Approval)  

A1.2 ð Lighting, 
surveillance, and signage  

Project Management, 
Procurement, Supervision 

Technical Services 
(Support, Monitoring)  

Contractors, Police, Local 
Community 

(Participation, Safety 
oversight)  

A1.3 ð Social usage 
policy framework  

Coordination, Monitoring  
Environment Dept., 
Technical Services 
(Implementation)  

Police, Cleaning services, 
Schools (Reporting, Civic 

involvement)  

    

A2.1 ð Youth engagement 
programs 

Co-design, Facilitation 
Social Policy Dept. 

(Support)  

Schools, Youth Councils, 
NGOs, Parents' 

Associations (Co-design, 
Participation)  

A2.2 ð Cultural and 
intergenerational events  

Lead Organization, 
Communication  

Culture, Education, Youth 
(Support)  

Artists, Schools, NGOs, 
Volunteers (Participation, 

Co-delivery)  

A2.3 ð Community 
participation platform  

Content Development, 
Coordination  

Education Dept. 
(Support), Green Policy 

(Support)  

Teachers, NGOs, Ionian 
University (Co -

implementation, Training)  

A3.1 ð Green 
infrastructure 

installation  

Coordination, 
Communication  

Health & Social Services 
(Support)  

Regional Health 
Authorities, NGOs, 

Schools (Implementation, 
Sponsorship) 

A3.2 ð Cycling and 
walking infrastructure  

Facilitation, Capacity -
Building  

Youth, Education, Social 
Policy Depts. (Support) 

Youth groups, Teachers, 
NGOs (Co-design, 

Delivery)  



 
 

 

A3.3 ð Community -led 
green initiatives  

Coordination  
Social Policy, Equality 

Unit (Support)  

Women's groups, Seniors' 
Clubs, Cultural 

organizations (Delivery, 
Participation)  

    

A4.1 ð Multifunctional 
public spaces 

Coordination, 
Commission Studies 

Environmental Dept., 
Civil Protection (Support)  

External Experts, Forest 
Directorate, Academic 

Institutions (Consultation)  

A4.2 ð Wellness 
programs 

Project Coordination, 
Funding Proposal 

Support  

Urban Planning, 
Transport (Technical 
Input, Supervision)  

Traffic Police, Local 
Biking Groups, Schools 

(Consultation, Co-design) 

A4.3 ð Health awareness 
campaigns 

Lead Project Design, 
Proposal Submission 

Environmental, Urban 
Planning Depts. (Support, 

Approval)  

LIFE Programme, Forest 
Authority, NGOs (Co -

funding, Technical 
Support)  

    

A5.1 ð Funding 
acquisition  

Lead Coordination, 
Proposal Writing  

Finance Dept. (Support), 
Technical Services (Cost 

estimation) 

ROP Managing Authority, 
LIFE Programme, 
External Experts 

(Funding, Consultation)  

A5.2 ð Governance 
framework setup  

Coordination, Drafting 
Framework  

Legal Services (Support, 
Review) 

Regional Authority, 
Ionian University, ULG 

(Co-drafting, 
Participation)  

A5.3 ð Urban policy 
drafting  

Coordination, Policy 
Drafting  

Urban Planning Dept. 
(Approval, Legal 

Compliance) 

Academic Experts, 
Regional Authority, 

NGOs (Consultation, 
Alignment with policies)  

 

3.3 External Partners to be involved in the Implementation  

While Kapodistriak² Development S.A. leads the implementation of the Integrated Action Plan on behalf of the 

Municipality of Central Corfu and the Diapontian Islands, external partners play a vital role in supporting, co -

developing, and sustaining many of the proposed interventions. These partners include public institutions, educational 

bodies, community organizations, private sector stakeholders, and regional or national authorities whose expertise, 

resources, and networks are crucial for delivering inclu sive, effective, and long-lasting outcomes. 

Many of these external actors have already been actively engaged through the URBACT Local Group (ULG) during 

the planning phase. Their continued involvement during implementation will ensure shared ownership of actions, 



 
 

 

promote capacity-building, and strengthen cross-sector collaborationñparticularly in fields such as education, youth 

empowerment, health and wellness, environmental protection, safety, culture, and mobility.  

The following table outlines the priority actions and the corresponding external partners to be actively involved in 

their implementation.  

ACTION  

External PARTNERs TO BE INVOLVED  

Regional 
Education 
Directorate  

Schools 
Police / 

Correctional 
Authorities  

Archaeological & 
Forestry 

Authorities  

Chamber of 
Commerce / 

Private Sector 

Act 1.1 Support  Co-design Support  
Approval & 
supervision  

Support  

Act 1.2   Lead support  Approval   

Act1.3     Lead partner 

      

Act.2.1 Support  Co-organizers   
Sponsorship / 

support  

Act.2.2 Co-design Lead partner    

Act.2.3 Coordination  Collaboration    Co-host / support  

      

Act.3.1    
Regulation / 

permits  
Technology / 

green solutions 

Act.3.2    Coordination  Services 

Act.3.3 Awareness Support    
Co-sponsor / 
CSR programs 

      

Act.4.1  Health research   Coordination  

Act.4.2 Co-design Co-lead   Coordination  



 
 

 

Act.4.3 Outreach School programs   Coordination  

      

Act.5.1  Participation    
Co-financing  / 

Support  

Act.5.2 Collaboration   Participation   
Participation  / 
Consultation  

Act.5.3 Consultation  Input  Consultation   
Consultation / 

Input  / Support  

 

3.4 Other stakeholders to keep informed  

Beyond the core implementers and external partners directly involved in the action delivery, a broader group of 

stakeholders must be regularly informed and updated to maintain transparency, build trust, and ensure long -term 

community support. These include  residents not actively engaged, civic groups, cultural and religious associations, 

media outlets, and local entrepreneurs, among others. 

By keeping these groups informed of progress, decisions, and outcomes, the Municipality of Central Corfu and the 

Diapontian Islands will cultivate a culture of openness and shared responsibility, ensuring that regeneration efforts 

remain responsive, inclusive, and grounded in the everyday realities of citizens.  

 

3. 5 Methods , tools and channel s to engage and to i nform  

stakeholders and citizens  

An effective urban regeneration process demands continuous, two-way communication and the use of diverse 

engagement tools tailored to different audiences. To foster transparency, participation, and collective ownership, the 

municipality will apply a hybrid  approach, combining digital platforms (e.g. interactive websites, social media, 

newsletters) with in -person formats (e.g. public events, school workshops, info kiosks, and town hall meetings). 

In addition, the existing URBACT Local Group (ULG) will function as a key bridge to the wider community, 

disseminating information and collecting feedback. Special emphasis will be placed on engaging youth, vulnerable 

groups, and residents of underrepresented areas, ensuring that all voices contribute to the regeneration process. 

 

3.6 Governance, cooperation and management methodology  

The Municipality of Central Corfu and the Diapontian Islands , in collaboration with Kapodistriaki Development S.A.  

will establish a dedicated Urban Regeneration Coordination Unit within the municipal administration to lead day -to-

day management and inter-departmental collaboration.  



 
 

 

This unit will work in synergy with an expanded Stakeholder Advisory Board (including representatives from 

education, civil society, cultural heritage, youth, and business sectors) to guide implementation and evaluate progress.  

In addition, the URBACT Local Group (ULG) will transition into an Implementation Support Group, providing 

feedback loops, mobilizing grassroots actors, and ensuring actions remain aligned with local needs and the UNESCO 

World Heritage commitments. Regular monitoring, shared accountability, and adaptive learning will be central to the 

governance approach, enabling responsive and transparent decision-making throughout the IAPõs life cycle. 

PART 4 ï Impacts , I nnovation  and Sustainability  

 

4.1 Expected changes and Impacts   

The Integrated Action Plan aims to deliver measurable, long -term changes in how public spaces are perceived, used, 

and governed in Corfu, with the park adjacent to the correctional facilities serving as the prototype for transformation. 

The expected impacts include enhanced safety, accessibility, and functionality of urban spaces, strengthened social 

cohesion, improved mental and physical well -being, and the promotion of sustainable behaviors through green and 

mobility interventions.  

Through participatory planning and community -led stewardship, the project will shift public space development from 

a top-down model to a citizen -centered regeneration culture. These changes will help address the fragmentation of 

services, the underuse of critical urban assets, and the isolation of vulnerable groupsñespecially youthñthus fostering 

a more inclusive, resilient, and connected urban fabric. 

4.2 Policy Innovation achievement   

One of the most significant outcomes of this IAP lies in its ability to act as a laboratory for policy innovation, both 

locally and in line with European urban agendas. Through multi -level governance and cross-sectoral cooperation, the 

plan introduces new frameworks and tools that integrate public space regeneration, health promotion, sustainability, 

and participatory governance into a unified policy narrative.  

Notably, the activation of permanent participatory structures (such as the youth council and stakeholder boards), the 

embedding of UNESCO heritage principles into urban development, and the establishment of integrated funding and 

maintenance models represent pioneering policy shifts for the municipality. These innovations can set replicable 

standards for small-to-medium cities facing similar challenges, reinforcing Corfuõs role as a forward-thinking, 

regenerative city within the URBACT and wider EU networks . 

4.3 Economic Sustainability: Budget and sources of funding  

Ensuring the economic sustainability of the Integrated Action Plan (IAP) requires a clear and realistic budget 

framework supported by diverse funding sources. While the regeneration of the park near the correctional facilities 

serves as the pilot and priority project, the plan also sets the foundation for broader urban transformation, including 

safe pedestrian infrastructure near schools, bicycle lane networks, and the ecological restoration of Chalikiopoulos 

Lake. These interconnected interventions reflect the IAPõs commitment to sustainability, safety, well-being, and 

inclusive mobility, as outlined in its Specific Objectives and SMART Goals.  



 
 

 

The financial strategy involves a phased implementation approach supported by technical studies, cross-sector 

planning, and the leveraging of EU and national resources. Cooperation with regional and municipal authorities, as 

well as alignment with UNESCO o bligations and Natura 2000 requirements, ensures regulatory compliance and 

funding eligibility.  

Budget estimation   

The estimated total cost for implementing the Integrated Action Plan (IAP) is approximately:  

¶ û300,000 for the regeneration of the pilot park next to the Correctional Facilities of Corfu, including technical 

studies, infrastructure works, and initial community engagement.  

¶ û2ð4 million for the ecological restoration and public space development of Chalikiopoulos Lake, depending 

on the scope of LIFE Programme funding and project phasing. 

These estimates include infrastructure improvements, sustainable urban furniture, lighting, accessibility features, 

environmental enhancements, and coordination costs. Potential funding will be sought through European programs 

(ROP, LIFE, Horizon Europe, Interreg), national funds, municipal contributions, and private co -financing to cover all 

planned actions. 

Budget per Priority Action 

 

Action Code  Action Title  Estimated Budget (û) Notes 

A1.1 
Safety and lighting infrastructure 
upgrade 

û40,000 
Smart lighting, surveillance installation 
in pilot park  

A1.2 
Redesign of spatial layout and 
inclusive equipment  

û60,000 
Inclusive playgrounds, furniture, 
wayfinding  

A1.3 
Tactical urbanism and creative 
activation  

û20,000 
Artistic interventions, temporary 
installations  

A2.1 
Youth and women co-design 
workshops 

û10,000 Educational materials, facilitation costs 

A2.2 
Intergenerational and community 
bonding events 

û15,000 
Annual festivals, local -led events, small 
equipment  

A2.3 
Community -based monitoring and 
maintenance scheme 

û10,000 
Training, equipment for òadopt-a-spaceó 
scheme 

A3.1 
Energy-efficient and green 
infrastructure (solar lighting, 
permeable paths, biodiversity)  

û60,000 Includes eco-infrastructure for pilot park  

A3.2 
Pedestrian-friendly zones and 
cycling routes 

û25,000 
Connecting pilot park with schools and 
neighborhoods 

A3.3 
Community -led environmental 
programs 

û10,000 
Composting, tree planting, green 
education 

A4.1 
Health -promoting public space 
redesign (gym, paths, quiet areas) 

û20,000 Integration into pilot park  

A4.2 
Wellness programs and 
intergenerational health events 

û10,000 Co-developed with health professionals  

    



 
 

 

Action Code  Action Title  Estimated Budget (û) Notes 

A4.3 
Awareness campaigns on health 
and nature 

û5,000 School outreach, digital materials 

A5.1 
Funding mobilization and proposal 
writing  

û5,000 
Support for ROP, LIFE and Horizon 
applications 

A5.2 
Municipal urban regeneration 
coordination unit setup  

û10,000 
Staff, tools, internal coordination 
mechanisms 

A5.3 
Drafting urban regeneration policy 
and alignment with UNESCO 
principles  

û5,000 
Legal-administrative and planning 
expert support  

 
Subtotal ð Pilot Park Regeneration 
Project 

~û300,000 
Including soft activities, infrastructure, 
design, and studies 

Future Action  
Regeneration of Chalikiopoulos 
Lake (LIFE Programme) 

û2,000,000 ð û4,000,000 
Includes environmental restoration, 
biodiversity protection, walking paths, 
educational infrastructure  

     

Action Code  Action Title  Estimated Budget (û) Timeline  Notes 

Act.1.1ð1.3 
Regeneration of the park 
near the correctional 
facilities (pilot project)  

û300,000 2025ð2028 
Includes technical studies (fire, 
environmental, architectural) and full 
redevelopment works  

Future 
Ecological regeneration 
of Chalikiopoulos Lake 
(LIFE Program) 

û2,000,000 ð 
û4,000,000 

2026ð2030 
(phased) 

Includes wetland restoration, 
biodiversity monitoring, visitor 
infrastructure, paths, signage 

Future 
Sidewalk and pedestrian 
upgrades near schools 

û500,000 ð û800,000 2026ð2029 
Safety-focused infrastructure to 
promote walking and reduce risk in 
school zones 

Future 

Bicycle lane network 
(planning + 
implementation ð Phase 
1) 

û1,000,000 ð 
û2,000,000 

2026ð2030 
Focused on active mobility and 
sustainable transport connectivity  

Future 
Urban green corridors 
and biodiversity 
infrastructure  

û600,000 ð û1,000,000 2027ð2030 
Includes green boulevards, native 
planting, and cooling corridors  

Future 

Technical studies for 
mobility and green 
infrastructure (incl. 
school and mobility 
audits) 

û100,000 ð û200,000 2025ð2026 
Enables applications for EU/national 
funding streams, based on planning and 
feasibility  

 

4.4 Social -  environmental -  political ï administrative 

Sustainability   

Social Sustainability:  The IAP strengthens community ownership, inclusion, and intergenerational cohesion through 

co-designed public spaces and participatory processes. Particular emphasis is placed on engaging youth, vulnerable 

groups, and local schools, ensuring that all community members have a voice in urban regeneration initiatives.  

Environmental Sustainability:  The plan promotes ecological regeneration, biodiversity preservation, and the creation 

of climate-resilient green areas. The pilot park next to the Correctional Facilities and Chalikiopoulos Lake serve as 

flagship projects demonstrating nature -based solutions and sustainable urban design. 



 
 

 

Political Sustainability:  The IAP aligns with strategic urban priorities and is rooted in consensus -building among key 

stakeholders, including municipal authorities, the educational sector, and civil society. It leverages existing 

institutional frameworks while introducing new gov ernance mechanisms to enhance cross-sector coordination and 

decision-making.  

Administrative Sustainability:  The plan is structured for phased implementation, supported by dedicated urban 

regeneration units, public service capacity-building, and partnerships with external experts. Its design ensures that 

progress can be effectively monitored, evaluated, and adapted in alignment with local and European policy objectives.  

4.5 Horizonal aspects integration ( green , gender , digital , 

cultural )  

Horizontal integration is a cornerstone of the IAP, embedding cross -cutting values into the planning, design, and 

implementation of urban regeneration. The green dimension is central, ensuring that all actions contribute to 

environmental sustainability thr ough nature-based solutions, ecosystem restoration, and climate adaptation. This 

includes creating permeable surfaces, planting native species, improving air and water quality, and promoting active 

mobility.  

Gender equality is addressed by designing inclusive, safe, and accessible public spaces that consider the needs of 

women and girls, especially in areas with prior safety concerns. Specific engagement strategies were implemented 

during the co -design process to reflect gender perspectives, and future monitoring will ensure ongoing inclusivity.  

The digital dimension supports citizen engagement and data -informed decision -making, from digital surveys and 

youth hackathons to future smart infrastructure and mobility planning. Finally, the cultural dimension is reflected in 

the protection and celebration of Corfuõs UNESCO World Heritage identity, integrating historical continuity into 

contemporary urban development and promoting cultural education and awareness in regenerated areas.  

  






